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Test of ISS/Progress docking to the SM port (+Х АО) in LVLH 

GMT CREW ACTIVITY 

06:00-06:10   Station inspection 

06:10-06:30 FE-2 Post-sleep activities 

FE-1 МО-8. Hardware setup. 
06:10-06:2 

Calf measurement 

06:20-06:35 
CDR 

Body mass measurement 

06:20-06:30 FE-1 

06:30-06:40 FE-2 
Calf measurement 

06:35-06:50 FE-1 Body mass measurement 

06:35-07:15 CDR 

06:40-06:50 FE-2 

06:50-07:10 FE-1 

Post-sleep activities 

06:50-07:05 Body mass measurement 

07:05-08:05 
FE-2 

Breakfast 

07:10-07:20 FE-1 МО-8. Final ops. 

07:15-08:05 CDR 

07:20-08:05 FE-1 
Breakfast 

08:05-08:35 CDR, FE-2 
08:05-08:30 

Work prep 

08:30-08:35 
FE-1 

PLANTS-2. Equipment monitoring 
08:35-08:50   Daily Planning Conference (S-band)  

08:50-09:10 FE-1 RENAL – urine collection 

08:50-09:10 FE-2 EVARM-IV. Hardware setup and activation 

09:10-09:30 CDR RENAL – urine collection termination 

09:10-10:10 FE-1 ARS “Vozdukh” system component checkout 

09:25-09:50 FE-2 EVARM-IV. Data collection and hardware deactivation. 

09:30-09:40 LAB payload status check 

09:40-11:10 
CDR 

Physical Exercise RED 

10:00-11:00 FE-2 Physical Exercise TVIS  

10:10-10:30 RENAL – urine collection 

10:30-11:00 Comparison check of pressure gauge [МВ] readings 

11:00-12:30 

FE-1 

Physical Exercise TVIS-4 

11:00-12:30 FE-2 Physical Exercise RED 
11:40-11:45 CDR EXPRESS-3 rack – laptop power up 



11:45-12:10  EXPRESS-3 rack – Software upload to EXPRESS-3 laptop 

12:30-13:30   Lunch 
13:30-13:50 CDR EXPRESS-3 rack – initiation of rack interface controller software upload 

13:30-14:00 FE-1 “Vozdukh” redundant Emergency Vacuum Valve (ABK) test 

13:30-14:10 FE-2 СОЖ maintenance 

14:00-14:10 FE-1 On MCC go: ISS O2 repress from Progress Oxygen Supply System 

14:15-15:30 FE-2 Hardware setup for Node1 leak check using VAJ 

14:30-14:50 FE-1 RENAL – urine collection 

14:35-14:45 CDR EXPRESS-3 rack - EXPRESS-3 rack – termination of rack interface 
controller software upload 

14:50-14:55 FE-1 БРПК separator inspection 

15:10-15:20 Setup for PAO event 

15:20-15:40 
CDR EXPRESS-3 rack –removal of all unnecessary equipment from rack for 

ARIS3 checkout 
15:20-15:40 FE-1 RENAL – urine collection 

15:40-16:30 FE-1, 
FE-2 assist 

Cardiovascular system study during graded physical exercise on VELO 
(То=16.01).  Conference with specialists. (VHF) 

15:40-16:40 CDR Physical Exercise (CEVIS) 

16:30 Pressure measurement during Node 1 leak check using VAJ 

16:32-16:42 
FE-2 

Camcorder battery recharge (USOS) 
16:30-16:45 FE-1 RENAL – food intake log 

16:45 FE-2 Pressure measurement during Node 1 leak check using VAJ 

16:45-17:10   Conference with Astronaut office representative (S-band) 

17:10 FE-2 Pressure measurement during Node 1 leak check using VAJ 

17:15-17:25 Hardware setup for PAO event 

17:25-17:45 
  

PAO event between ISS and Columbia (STS-107) crews. (KU+S-band) 

17:45-18:15 CDR IMS delta file prep for downlink 

17:45 FE-2 Pressure measurement during Node 1 leak check using VAJ 

17:45-18:45 FE-1 Physical Exercise (VELO+Load Trainer 1, day 4 protocol) 

18:00 Pressure measurement during Node 1 leak check using VAJ 

18:00-18:15 Prep for work 

18:15 Pressure measurement during Node 1 leak check using VAJ 

18:15-18:25 

FE-2 

18:15-18:45 CDR 
Prep for work 

18:25 FE-2 Pressure measurement during Node 1 leak check using VAJ 



18:35-18:45  Prep for work 

18:45-19:00   Daily Planning Conference (S-band) 

19:00 FE-2 Pressure measurement during Node 1 leak check using VAJ 

19:00-19:30   Work report prep 

19:30 FE-2 Pressure measurement during Node 1 leak check using VAJ  

19:30-20:00   DINNER 

20:00 FE-2 Pressure measurement during Node 1 leak check using VAJ 

20:00-20:30   Daily food prep 

20:30 FE-2 Pressure measurement during Node 1 leak check using VAJ 

20:30-21:30 CDR, FE-1 
20:30-21:25 

Pre-sleep 

21:25-21:30 
FE-2 

Pressure measurement #2 during Node 1 leak check using VAJ  
21:30-06:00   Sleep 

Notes: 

1. See OSTP for references to missing US activities. 
2. Pressure measurements during Node 1 leak check using VAJ are performed at specified times for 2 

minutes each time. 

 

End of radiogram 


